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KINGSTON RECOVERY PROGRAM MANAGEMENT SITE 
MONTHLY REPORT 

May, 2013 
 

SAFETY 

 Thirty-eight individuals attended site-specific Health, Safety and Environment (HSE) orientations during May, 
2013 – 2,370 project-to-date.  Twenty-one site-specific refresher courses were conducted during the month of 
May, 2013 - 456 project-to-date.   

 Fifty-seven (57) Safety Observation Reports (SORs) were submitted during May, 2013 – 3,961 year-to-date; 
3,961 are closed.  

 Presented at the TVA site leadership offsite meeting the strategy to complete the project incident-free. 

 Developed information to be used / reviewed in the site “Town Hall” meetings with site workers. 
 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and Hazardous Waste Operations and Emergency Response 
(HAZWOPER) control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 84.3 mg/L and the Stilling Pond 
effluent averaged 13.3 mg/L for May, 2013. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
May, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began May, 2013 with 6 units online and ended with 8 units operating. 

 Bottom ash was dipped during May, 2013 from the Sluice Trench. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans-Ash placed and compacted dry flyash during May, 2013. 

 Geosyntec provided Quality Control and Assurance during May, 2013 for the Interim Ash Staging Area (IASA). 

 The Kingston Fossil Plant (KIF) operated from 5 to 8 units during May, 2013 - average of 6.52. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in May, 2013. 
 

  



3 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports Monthly\KRP Monthly Report 2013\05 May\May 2013 Monthly Report 

ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  Monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on May 4 and 18, 2013 that triggered storm flow sampling in Swan Pond 
Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 6 
locations; one in the Middle Embayment Settling Basin, two in the Clean Water Ditch (east and west), one at 
the Ash Pond Agri-Drains, and two in the Stilling Pond.   

 Continued daily TSS monitoring at the Ash Pond Agri-Drains and Stilling Pond.   
 
Air Sampling 

 All air monitoring results for May, 2013 from the PM2.5 TVA air samplers were below the current Ambient Air 
Monitoring Plan (AAMP) action levels. 

  

Biota Sampling 

 Continued monitoring bird boxes for 2013 tree swallow season.  Completed collection of tree swallow eggs. 

 Completed Spring Fish Bioaccumulation and Health studies in support of Long Term Monitoring (LTM) 
Program. 

 Initiated Benthic Invertebrate sampling of Mayfly nymph in support of LTM. 
 
Data Management 

 Provided monthly surface water and air monitoring results to the U.S. Environmental Protection Agency 
(EPA). 

 
Non-Routine Sampling  

 Continued sample collection and on-site moisture testing in support of Dredge Cell and Ash Stacking 
operations. 

 Continued Geoprobe delineation and confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Completed another round of disposal of biota sample retains. 

 Performed evaluation of Dredge Cell closure soil test plots at Gupton Farm.  Prepared plans and work 
authorization for Geoprobe borings planned at Gupton Farm in early June. 

 

DREDGE CELL 

 Ash stacking continued next to Segment 1 when weather permitted.  Heavy rains interrupted stacking several 
times and created washouts needing repair.  

 A test plot was conducted to evaluate methods of subgrade preparation for flexible membrane liner (FML) 
placement.  Completed the final grading in Cap Area I prior to FML placement. 

 Continued construction of the Perimeter Berm along Segment 7, including sand blanket and clayey borrow soil 
placement, as weather permitted. 

 Continued drying of spoils in the Relic Area of the Dredge Cell and removing Relic ash to the Lateral 
Expansion. 

 Geo-Con continued PWS construction on Segments 5 and 6. 

 Griffin continued operating the deep and shallow well points for dewatering of both Segments 6 and 5. 

 TVA transmitted the 90% Removal Design Package for the South Dredge Cell (and Ash Pond) Closure. 
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LATERAL EXPANSION  

 Ash stacking continued in the Lateral Expansion as weather permitted. 

 S&ME continued mitigation coring (secondary round of coring) in Segment 2 and continued coring in 
Segments 3 and 4. 

 Geo-Con continued predrilling and jet grouting for defect repairs in Segment 2. 

RIVER SYSTEM RESTORATION 

 Addendum Report to the Groundwater Flow Model from Geosyntec was transmitted to the agencies for review 
on May 12, 2013.  

 LTM Plan finalized on May 30, 2013. 
 

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Continued design efforts for the revisions to the boat ramp in the Lakeshore Recreation area.  

 Continued design efforts for the recreation and restoration features for the Berkshire and Borrow areas. 

 Completed trail construction on the western side of Lakeshore. 

 Began trail construction on the eastern side of Lakeshore. 

 Began fishing pier construction. 

 Began landscape installation. 

 Continued design efforts for the Berkshire Ballfield design.  Met with Roane County on May 23, 2013 to review 
conceptual design.  
 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out during May, 2013 and was 90% complete at 
month’s end. 

 Ash removal along the Clean Water Ditch near completion.  This work required removal and replacement of 
the Clean Water Ditch Berm which was also near completion by month’s end. 

 Weekly Middle Embayment status reports were submitted. 

 Rock from T-2 sediment pond was recovered for use in other features and disposal in the Ash Pond area. 
 

ASH POND 

 Ash Pond area was used for stacking when other areas were not available  

 Ash Pond area received rock from excavation of T-2 dike in the Middle Embayment. 

 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery (KRP) website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Conducted the first of regular public tours of the project May 23, 2013.  

 Met with CAG to provide an update on the project. 

 Updated administrative records with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 

 Worked on the Public Meeting scheduled for Thursday, May 30, 2013 at the Roane County High School 
Auditorium to discuss a site update and the LTM Plan. 
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 RIVER OPERATIONS 
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Kingston Recovery Program Management Site - May, 2013 - Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 

First Aid Incidents 0 6 

Recordable Incidents 0 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,847 48,734 244,263 

Organization - TVA Groundwater (Spring & Well) 266 2,830 13,769 

Organization - TVA Ash 769 1,299 9,584 

Organization - TVA Soil / Sediment 3,848 6,090 36,547 

Organization - TVA Biota 5,549 13,499 141,007 

  
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment - 1,016,864 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 46,544 137,864 

 Total Removed from Swan Pond Road Corridor 780 2,402 

 Excavated Total 47,324 2,167,451 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 39,013 1,539,131 

 Total Placed in Lateral Expansion 68,039 742,384 

 Total Placed in Ash Pond 6,864 426,045 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 113,916 2,707,559 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion - 54,446 

 Total Removed from Dredge Cell 90,955 1,103,618 

 Total Removed from Ballfield 19,422 515,681 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

110,377 
(11,202) 

1,673,745 
(162,276) 

 Net Removed to(from) Relic (33,548) (490,167) 

For period ending May 31, 2013.
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Ash Excavation from Middle Embayment  
Weekly as of May 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of May 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of May 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segment 5 & 6 
Weekly as of May 31, 2013 

Current - Target Cumulative Current - Actuals Cumulative   
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